A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
9214 Project Limits MP 86.19 - 86.28
Staked by Date Work Started Date Work Completed Date
N/A 6/5/2018
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 11/20/19
11/20/2019 11/25/2019

$200,000 X 8% = $16,000.00

BID ITEM #7
UNIT: L.S.

WORK ACCESS YAKIMA RIVER 154S BRIDGE

THE SUPORT CABLES FOR THE SAFE SPAN WORK DECK HAVE BEEN INSTALLED,
THEREFORE 8% OF THE WORK DECK IS BEING PAID ON THIS ESTIMATE.

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0007 WORK ACCESS YAKIMA 11/20/20... L.S.  16,000.00 731 EK 11/25/19 19
RIVER 154S BRIDGE
Attachments

9214 - Lump Sum
Breakdowns.xlIsx
Microsoft Excel
Worksheet

121 KB
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